# GOVERNMENT OF TELANGANA ABSTRACT

Minor Irrigation – Warangal District - "Construction of Check Dam across Sali Vagu near Parkal (V&M) Warangal District" – Revised Administrative Approval - Accorded – Orders – Issued.

## **IRRIGATION & CAD (MIT) DEPARTMENT**

G.O.Rt.No. 678

Dated: 25-07-2017 Read the following:-

- 1. G.O.Rt. No.359, I&CAD (MI-II) department, Dt. 19.03.2008.
- 2. From the Engineer–in-Chief (I.W), I&CAD Deptt., Hyderabad, Lr. No.ENC/ IW/P&M/EE.1/DEE/AEE.4/ REs/ 36/16, Dt. 02.03.2016.
- 3. From the Chief Engineer, Minor Irrigation (G.B), Hyderabad, Lr. No. DCE-II/OT1/ TO5/ Warangal /Salivagu, Dt. 21.03.2016.
- 4. From the Chief Engineer, Minor Irrigation (G.B), Hyderabad, Lr. No. DCE-II/OT1/TO5/Salivagu/Replies/2016, Dt. 17.06.2016.
- 5. From the Chief Engineer, Minor Irrigation (G.B), Hyderabad, Lr. No. DCE-II/OT1/TO5/Irrigation Circle/Sali vagu/Parkal, dt.01.05.2017

\*\*\*

#### **ORDER:-**

In the G.O 1<sup>st</sup> read above, orders were issued according administrative approval for an amount of Rs.434.60 Lakhs for the work "Construction of Check Dam across Sali Vagu near Parkal (V&M) Warangal District".

- 2. In the letter 2<sup>nd</sup> read above, the Engineer-in-Chief (I.W), Hyderabad has informed that, the Committee of Chief Engineers in their meeting held on 29.01.2016 has examined the Revised Estimate for the work "Construction of Check Dam across Sali Vagu near Parkal (V&M) Warangal District" and recommended the Revised Estimate for an amount of Rs.5,51,35,000/- to the said work.
- 3. Government after careful examination of the matter, hereby accord Revised Administrative approval for an amount of Rs.5,51,35,000/- (Rupees Five Crores Fifty One Lakhs and Thirty Five Thousand Only) for the work "Construction of Check Dam across Sali Vagu near Parkal (V&M) Warangal District" and ratify the action of the Chief Engineer, Minor Irrigation, Hyderabad in approving work slip. The Chief Engineer, Minor Irrigation (KB), Hyderabad is informed as follows:
  - 1) Although the work is let out in 2010, the LA is not done and still not completed.
  - 2) Executive Engineer should be directed to acquire land within three months and work should be proceeded with only after getting clear assurance from Revenue Dept., to complete acquisition within three months.
  - 3) The Engineers concerned is directed to be careful and not to ground the works till all the designs are finalized.

- 4. The expenditure sanctioned in para (3) above shall be debited to the Head of Account "4702 COL on M.I. MH-101- GH-25- State Sector scheme SH-(12) Construction & Restoration of MI Sources 530 Major works 531 Other Expenditure".
- 5. The Chief Engineer, Minor Irrigation (GB), Hyderabad shall take further necessary action accordingly.
- 6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. No. 7124/446/A2/EBS.IX/2017, Dated: 07.07.2017.

#### (BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

### VIKAS RAJ PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (IW), I&CAD Department, Hyderabad.

The Chief Engineer, Minor Irrigation (GB), Hyderabad

#### Copy to:-

The District Collector, Warangal.

The Accountant General, T.S. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.

The PS to Hon'ble Minister (Irrgn, Mrkt & LA)

The PS to Principal Secretary to Government, I&CAD Department.

The PA to Dy. Secretary to Government (S), I&CAD Department.

The Finance (EBS.IX) Department.

SF/SCs (C.No.2460/MIT-A2/2016).

//forwarded by order //

**SECTION OFFICER**